
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-285/SR 407 IN DEKALB & FULTON COUNTY

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

09/20/2013

10/04/2013

10/30/2013

11/01/2013

01/22/2014

00/00/0000

00/00/0000

791 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 69.03

546 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,722,266.24

$6,987,887.00

$2,666,737.52

72.57%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004201      $9,722,266.24 $6,987,887.00 $2,666,737.52 72.57% $946,558.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number: M004201      I-285/SR 407 - SIGNING UPGRADES

 

M004201                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,644,422.99 $4,887,175.86 $757,247.13

Non-Participating $1,411,105.73 $1,221,793.95 $189,311.78

Total Earnings $7,055,528.72 $6,108,969.81 $946,558.91

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,055,528.72 $6,108,969.81 $946,558.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,055,528.72 $6,108,969.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $946,558.91

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .686

 1153579.750 .028

M004201

 

.714 $32,300.23 $823,655.94

0025 500-3104     CLASS A CONCRETE, SIGNS CY  21.000 8.811

 1150.000 .000

 

 

8.811 $.00 $10,132.65

0030 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  147.000 334.500

 50.000 .000

 

 

334.500 $.00 $16,725.00

0035 610-0716     REM CONC MEDIAN BARRIER LF  650.000 2,190.000

 200.000 120.000

 

 

2,310.000 $24,000.00 $462,000.00

0045 610-6520     REM HIGHWAY SIGN, SPCL ROADSIDE EA  31.000 30.000

 900.000 1.000

 

 

31.000 $900.00 $27,900.00

0050 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3000.000 1.000

I - MP 30.00 EB

 

1.000 $3,000.00 $3,000.00

0051 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 3000.000 .000

I - MP 30.80 EB

 

1.000 $.00 $3,000.00

0076 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3000.000 1.000

I - MP 37.50 SB

 

1.000 $3,000.00 $3,000.00

0095 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2250.000 .000

II - MP 36.20 SB

 

2.000 $.00 $4,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0101 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2250.000 1.000

II - MP 43.10 SB

 

1.000 $2,250.00 $2,250.00

0106 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2250.000 1.000

II - MP 44.20 SB

 

1.000 $2,250.00 $2,250.00

0126 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2250.000 1.000

II - MP 30.30 WB

 

1.000 $2,250.00 $2,250.00

0151 621-3150     CONCRETE BARRIER, TYPE 26 LF  650.000 1,800.000

 450.000 240.000

 

 

2,040.000 $108,000.00 $918,000.00

0161 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  48,383.000 26,985.750

 18.000 5,049.250

 

 

32,035.000 $90,886.50 $576,630.00

0166 636-2080     GALV STEEL POSTS, TP 8 LF  695.000 671.000

 8.150 32.000

 

 

703.000 $260.80 $5,729.45

0171 636-2090     GALV STEEL POSTS, TP 9 LF  84.000 70.000

 10.650 14.000

 

 

84.000 $149.10 $894.60

0181 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  22.000 22.000

 475.000 2.000

 

 

24.000 $950.00 $11,400.00

0586 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 2,692.250

 50.000 337.500

 

 

3,029.750 $16,875.00 $151,487.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0591 163-0232     TEMPORARY GRASSING AC  1.000 1.827

 420.000 .000

 

 

1.827 $.00 $767.34

0681 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 2250.000 .000

III - MP 27.10 EB/WB

 

1.000 $.00 $2,250.00

0686 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 2250.000 .000

III - MP 28.30 EB/WB

 

1.000 $.00 $2,250.00

0701 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3000.000 1.000

I - MP 32.50 WB (1)

 

1.000 $3,000.00 $3,000.00

0711 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3000.000 1.000

I - MP 32.70 WB

 

1.000 $3,000.00 $3,000.00

0731 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 3000.000 .000

I - MP 33.30 EB

 

1.000 $.00 $3,000.00

0736 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2250.000 1.000

II - MP 27.90 WB

 

1.000 $2,250.00 $2,250.00

0741 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 1875.000 .000

III - MP 31.30 EB/WB

 

1.000 $.00 $1,875.00

0746 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 1875.000 .000

III - MP 37.70 SB

 

1.000 $.00 $1,875.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0766 610-9310     REM STR SUPPORT, TP - LS  1.000 2.000

 2000.000 .000

VII - MP 36.40 SB

 

2.000 $.00 $4,000.00

Category Amount: $295,321.63 $3,049,072.48

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3006 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 .000

 8088.300 2.000

SA #1

CO #2

2.000 $16,176.60 $16,176.60

3014 636-3000     GALV STEEL STR SHAPE POST LB  .000 13,200.000

 5.870 .000

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

13,200.000 $.00 $77,484.00

3019 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .250

 121858.130 .750

MP 31.40 EB (USE)

CO #2

1.000 $91,393.60 $121,858.13

3022 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 103871.630 .500

MP 43.10 SB (USE)

CO #2

1.000 $51,935.82 $103,871.63

3023 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 106220.570 .500

MP 44.20 SB (USE)

CO #2

1.000 $53,110.29 $106,220.57

3024 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 95462.200 .500

MP 44.00 NB

CO #2

1.000 $47,731.10 $95,462.20

3027 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .250

 95491.140 .250

MP 33.90 WB (USE)

CO #2

.500 $23,872.79 $47,745.57



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0016

05/06/2015

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3028 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 148061.720 .500

MP 30.20 WB (USE)

CO #2

1.000 $74,030.86 $148,061.72

3029 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 156561.510 .500

MP 27.90 WB (USE)

CO #2

1.000 $78,280.76 $156,561.51

3031 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 149235.450 .500

MP 32.50 RAMP (USE)

CO #2

1.000 $74,617.73 $149,235.45

3033 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 82335.720 .500

MP 32.70 RAMP (USE)

CO #2

1.000 $41,167.86 $82,335.72

3035 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .500

 138325.910 .500

MP 37.50 SB (USE)

CO #2

1.000 $69,162.96 $138,325.91

3047 649-0027     CONCRETE GLARE SCREEN, 27 INCH LF  .000 950.000

 95.070 313.000

(USE)

CO #2

1,263.000 $29,756.91 $120,073.41

Category Amount: $651,237.28 $1,363,412.42

Project Total Amount: $946,558.91 $7,055,528.72


